
MARCH 1998
HANFORD SITE

PERFORMANCE REPORT
PLAN 2006 BASELINE

Facility Stabilization
PBS to Current Baseline Comparison
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MYWP & APPROVED CHANGES 161.1 167.9 211.6 196.2 186.6 169.0 163.1 165.4 171.9 158.0

PBS 1/98 SUBMITTAL 180.6 185.1 206.0 193.9 188.3 171.6 166.2 191.2 194.6 187.9

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 07 - LC TOTAL

3,706.6

4,584.4

D
O

E
/R

L
-97-91, R

ev. 5

1,955.7

2,719.0

5/13/98 I:  I-8 2006(03).xls / fs


